Proton Driver Meeting Minutes
Meeting Date: 11/23/05

Agenda: Discuss MI-10 interface region, connection to 8GeV encl., MI tunnel and
Absorber area

Attendees:
Rod Walton, Bob Ducar, Dave Johnson, Dixon Bogert, Bob Webber, Jerry Liebfritz, Paul
Lahn, Chuck F. Bill Foster, Mike May, Mike Andrews, Jim Kerby, John Santic

Dave Johnson (DJ) working on interaction region, changes will be forthcoming,
PD beam line is running into existing beam components.

DJ looking at matching segments and the proper injection point.

DJ concentrating on working from interaction region upstream 104 to 100
Dixon mentioned that Debuncher Bldg. will more than likely be moving to a new
location, before or after the “S” curve.

DJ — Superconducting quads within lattice as shown in the design report may or
may not work

8 GeV will be looked at to be kept intact with injection also into Recycler

PD still planned to be built in same plane as Ml

DJ would like to review enclosure connection pt. to see if we could minimize
shutdown time.

Paul Lahn will add old enclosure merge area to dwgs for DJ’s reference.

Dixon pointed out the need for specific person(s) to be named in determining
possible location for Debuncher Bldg.

DJ looking at kicking out Absorber Dump line faster to minimize conflicts with
existing encl.

Main function of beam dump is to capture beam that hasn’t been stripped.

Size of dump still open for discussion as well as final location with respect to
exist. encl. Compared talking about SNS dump within encl. not being large
enough.

Bill F. thought Beam Dump would not need as much cooling requirements as Ml-
40 dump uses.

MI-10 Service Building, Bob Webber will look into amount of power supplies
needed and amount of space that would be required to add on to MI 10 (towards
road)

Dixon and DJ — list of equipmt, magnets etc. to be removed through 100 — 104
region and needs to be addressed as to what stays or goes.

Dixon — If Debuncher moves towards MI 10, make bldg. large enough to handle
all add’l. requirements that MI 10 would need to avoid MI10 addition.

Precast Tunnel sections — right now, Transport tunnel just drawn on 700m rad.
with precast sections arrayed on arcs., Dixon expressed need to set up base slabs
and precast layouts as done in MI to minimize number of different precast
configurations. CF agreed



e Dixon — Suggested we revisit structural calcs. for capacity of Ml tunnel encl. for
possibly adding3’ of earth shielding based on higher intensities through the
recycler.

e Dixon — Reminded everyone that time is of the essence and DJ will need help in
resolving beam lattice in a finite amount of time to ready drawings and
information to transfer to A&E.

Paul Lahn will work on adding back existing enclosure information to the interaction
region drawings he has already started.



